AO19-Cryo PAF

Schedule Rev A

Total Obs. Hours 57.0

				Midnight																Noon									
				0:00	1:00	2:00	3:00	4:00	5:00	6:00	7:00	8:00	9:00	10:00	11:00	12:00	13:00	14:00	15:00	16:00	17:00	18:00	19:00	20:00	21:00	22:00	23:00
unpack Assembly	Wedne	17-Jul-13	0.0																								
cool down / back end integration/Plate should be installed	Thursd	18-Jul-13	0.0																								
cool down / back end integration	Friday	19-Jul-13	0.0																								
cool down / back end integration	Saturda	20-Jul-13	0.0																								
cool down / back end integration	Sunday	21-Jul-13	0.0																								
Buffer/hardware instalation	Monda	22-Jul-13	0.0																								
Crane and Install	Tuesda	23-Jul-13	0.0																								
Crane and Install	Wedne	24-Jul-13	0.0																								
Align	Thursd	25-Jul-13	7.0																								
on-sky commissioning	Friday	26-Jul-13	9.0																								
Initial instrument assesment	Saturda	27-Jul-13	2.0																								
on-sky commisioning	Sunday	28-Jul-13	3.0																								
observing	Monda	29-Jul-13	3.0																								
observing	Tuesda	30-Jul-13	6.0																								
observing	Wedne	31-Jul-13	5.0																								
observing	Thursd	1-Aug-13	4.0																								
observing	Friday	2-Aug-13	5.0																								
observing	Saturda	3-Aug-13	3.0																								
observing	Sunday	4-Aug-13	4.0																								
observing	Monda	5-Aug-13	3.0																								
Last Day Observing	Tuesda	6-Aug-13	3.0																								
crane/warm -up	Wedne	7-Aug-13	0.0																								
dissasemble/pack	Thursd	8-Aug-13	0.0																								
dissasemble/pack	Friday	9-Aug-13	0.0																								
	Saturda	10-Aug-13	0.0																								
	Sunday	11-Aug-13	0.0																								
	Monda	12-Aug-13	0.0																								